SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:33AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 029 Const Calendar Day: 483 Date: 04-Jan-2011 Tuesday
Inspector Name: Tern, Ae Title: Transportation Engineer
Inspection Type:  Continuous

Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 31-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary: Dispute
Tower Activities
ABF's crew work on bolting up the Strut operation at 38M. .
Kevin's crew work on placing bolt on the interior connection of the East shaft and exterior connection in the
West bay (between the West and South shaft).
RC set #DH4GM300008 (M30x200) were used for the following location:
- the top and bottom flange of Type 2 struts, inside the East shaft.
RC set #DH4GM300012 (M30x230) were used for the following location:
- the angle plate connecting Type 2 struts to skin E of East shaft.
04-0120F4 Bid Item: 053 T-LO1-SFE.053 Tower Lift 01 Strut Facades East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOHN CHAPMAN 8.00 0.00 0.00 8.00 D
Ironworker FOR KEVIN KARBER 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW GREER 8.00 0.00 0.00 8.00 D
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